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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 03 to Task Order 0003, Basic Contact DAAE07-03-D-T005 is UNILATERALLY issued this 30th of September 2004 to

extend the period of performance on all CLINs assigned to this Task Order.  Effective in September 2004 this program

experienced delays that are not this contractors fault.  As a result Task Order 0001 and 0002 were extended to accommodate the

additional time required to perform the efforts of the task order without penalizing the contractor.  This order was

overlooked during that process.  As a result, CLIN 0010AA, 0010AB, 0030AA, 0030AB, 0040AA and 0040AB are changed by this

Modification, #03, to correspond with the date extensions issued under Modification #07 to Task Order 0001, and #04 to Task

Order 0005 as follows:

Contract Line Item Number (CLIN):

     0010AA

     0010AB

     0030AA

     0030AB

     0040AA

     0040AB

FROM:  30 Sept 2004

TO:    30 Jun 2005

All terms and conditions of the Basic Contract and this Task Order remain unchanged by this modification, #03.

                                               *** END OF NARRATIVE A 004 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0010AA        KTR LABOR: LCM-8, MOD 2, HULL 8594                                                           $         10,425.00              __________________________________                                                            __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

Modification #03 extends the PoP of this CLIN,

0010AA, from 30 Sept 2004 TO 30 June 2005; this

extension is allowed to accommodate government

systems/program delays.

                              (End of narrative F002)

0010AB        KTR LABOR: LCM-8, MOD 2, HULL 8596                                                           $         10,425.00              __________________________________                                                            __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

Modification #03 extends the PoP of this CLIN,

0010AB, from 30 Sept 2004 TO 30 June 2005; this

extension is allowed to accommodate government

systems/program delays.

                              (End of narrative F002)

0030AA        MATERIALS: LCM-8, MOD 2, HULL 8594                                                           $            500.00              __________________________________                                                            __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

Modification #03 extends the PoP of this CLIN,

0030AA, from 30 Sept 2004 TO 30 June 2005; this

extension is allowed to accommodate government

systems/program delays.

                              (End of narrative F002)
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0030AB        MATERIAL: LCM-8, MOD 2, HULL 8596                                                            $            500.00              _________________________________                                                             __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

Modification #03 extends the PoP of this CLIN,

0030AB from 30 Sept 2004 TO 30 June 2005; this

extension is allowed to accommodate government

systems/program delays.

                              (End of narrative F002)

0040AA        TRAVEL: LCM-8, MOD 2, HULL 8594                                                              $             75.00              _______________________________                                                               __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

Modification #03 extends the PoP of this CLIN,

0040AA, from 30 Sept 2004 TO 30 June 2005; this

extension is allowed to accommodate government

systems/program delays.

                              (End of narrative F002)

0040AB        TRAVEL: LCM-8, MOD 2, HULL 8596                                                              $             75.00              _______________________________                                                               __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

Modification #03 extends the PoP of this CLIN,

0040AB, from 30 Sept 2004 TO 30 June 2005; this

extension is allowed to accommodate government

systems/program delays.

                              (End of narrative F002)
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